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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Program Information

Program Name 

Integrated Strategic Planning and Analysis Network Increment 5 (ISPAN Inc 5)

DoD Component 

Air Force

Responsible Office

Program Manager 

References

MAIS Original Estimate 

This investment does not have an approved program baseline; therefore, no Original Estimate has been established.
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Program Description

ISPAN is a system-of-systems that spans multiple security enclaves for strategic and operational level planning and 
leadership decision making.  The system is composed of two primary components: (1) a Global Adaptive Planning 
Collaborative Information Environment (GAP CIE) that manages strategy-to-execution planning across all United States 
Strategic Command (USSTRATCOM) mission areas; and (2) a Mission Planning and Analysis System (MPAS) that 
supports developing nuclear and conventional force application plans. MPAS enables USSTRATCOM to accomplish its 
unique mission of developing Joint Staff Level I through Level IV nuclear and conventional attack options for national and 
theater requirements. Today's force planning is increasingly complicated due to weapons reductions, increased accuracy 
requirements and delivery options, changing targeting requirements, shortened timelines for senior leader decision-making, 
and reduced financial resources to develop and sustain these national planning capabilities. Both GAP CIE and MPAS 
establish a framework to support USSTRATCOM’s effects-based planning and analysis activities.  

ISPAN is a multi-increment effort designed to incrementally add capability for USSTRATCOM and the National Command 
Authorities. The program is currently comprised of ISPAN Block 1, ISPAN Increment (Inc) 2, ISPAN Inc 3, ISPAN Inc 4, and 
ISPAN Inc 5.  ISPAN Block 1 modified and delivered capability for both the GAP CIE and MPAS components, and is currently 
in sustainment. ISPAN Inc 2 further developed and provided increased capability for only the GAP CIE component and is 
also currently in sustainment.  ISPAN Inc 3 was envisioned to further develop only the GAP CIE component, however, higher 
priorities and financial limitations precluded that effort.  ISPAN Inc 4 is modernizing only the MPAS component and will 
enable it to fulfill USSTRATCOM requirements for a more timely, flexible, and agile planning capability by:  reducing Crisis 
Action Planning and Time Sensitive Planning timelines;  integrating nuclear and conventional kinetic weapon capabilities to 
optimize weapons effects;  integrating planning and analysis capabilities of future Global Strike weapons and their 
corresponding systems;  and  leveraging new technology to sustain and update the system to train users in less time and 
lower costs. ISPAN Inc 4 is currently still in development and is anticipated to achieve FDD in August 2018. 

ISPAN Inc 5 is envisioned as a follow-on to ISPAN Inc 4 in order to respond to USSTRATCOM requirements 
for improved Resiliency and Consequence of Execution analysis, among other potential capabilities for only the MPAS 
component.

Business Case

The following information has not been provided in a previous annual report.

Business Case Analysis, including the Analysis of Alternatives: 

Firm, Fixed-Price Feasibility: When making the selection of contract type to execute the program's next acquisition phase, 
the Milestone Decision Authority will choose between fixed-price and cost-type contracts consistent with the level of cost 
risk associated with the effort.

Cost Estimate:  The program has not experienced a Critical Change which would induce the independent cost estimate 
required by 10 U.S.C. 2334(a)(6).

Certification of Business Case Alignment; Explanation: A business case for the ISPAN Inc 5 Program has not yet been 
completed, thus it is premature to certify that the technical and business requirements have been reviewed and validated to 
ensure alignment with the business case.
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Program Status

No Baseline: This Automated Information System Investment has not yet been baselined. The information provided herein is 
appropriate to the current status of the program. No Original Estimate is being established by this report.

The Program Management Office will be using the FY17 RDT&E dollars for pre-MS-B risk reduction activities.
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Schedule

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

Memo 

No Five-Year Development Clock Start Date has been established at this time, as the MDA has not yet validated the 
selection of a preferred alternative.
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Performance

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

No Key Performance Parameters have been approved for ISPAN Inc 5.

Memo 

No KPPs have been approved for ISPAN Inc 5.
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Funding

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate. The following funding data is extracted from the FY 2017 President's Budget documentation.

ISPAN Inc 5

Fiscal Year
RDT&E
(TY $M)

Procurement
(TY $M)

MILCON
(TY $M)

Acq O&M
(TY $M)

2016 0.0 0.0 0.0 0.0
2017 8.9 0.0 0.0 0.0
2018 0.0 0.0 0.0 0.0
2019 0.0 0.0 0.0 0.0
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